

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – Prakasam District – Assistance to PRIs for Construction of Rural Road grant – Construction of High Level Bridge on Munneru River near Thunugunta and Anneboinapalle in Lingasamudram Mandal - Revised Administrative Sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 389

Dated:21-04-2015
Read the following:-

- 1) G.O.Rt.No.425, dt.12.03.2013 of PR&RD Progs(II) Dept.,
- 2) From the CE, PR, Hyd., Lr.No.AEE/DEEII/CRR/ Bridge Munneru/2013-14, dt.07.08.2014 and 21.10.2014.

<<>>

O R D E R:

In the GO. 1st read above, orders were issued according Administrative Sanction for an amount of Rs.1000.00 lakhs in respect of the work "Construction of High Level Bridge on Munneru river near Thunugunta and Anneboinapalle in Lingasamudram Mandal" in Prakasam District under Assistance to PRIs for Construction of Rural Road grant.

2. In the references 2nd read above, the Chief Engineer, Panchayat Raj, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.1392.00 lakhs in respect of the above work under CRR Grant due to approved designs and price adjustment and the work was awarded on tender basis to M/s Vallabhaneni Constructions Pvt Ltd, Vijayawada.

3. Government, after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.13,92,00,000/- (Rupees Thirteen Crores and Ninety Two lakhs only) as against the Original Administrative Sanction of Rs.10,00,00,000/- (Rupees Ten Crores only) as the additional amount required of Rs.3,92,00,000/- (Rupees Three Crores and Ninety Two lakhs only) in respect of the work "Construction of High Level Bridge on Munneru river near Thunugunta and Anneboinapalle in Lingasamudram Mandal in Prakasam District under CRR Grant due to approved designs and price adjustment.

4. The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action accordingly and shall also take necessary action to follow the provisions of GO.Ms.No. 94, I&CAD Dept., dt:01.07.2003 during the preparation of estimates.

5. This Order issues with the concurrence of Finance (EBS.IX PR&RD) Department vide their U.O.No.6329/151/EBS.IX/14, dt.09.12.2014.

(PTO)

::2::

6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S. JAWAHAR REDDY
SECRETATY TO GOVERNMENT

To

The Chief Engineer, Panchayat Raj, A.P., Hyderabad
The Superintending Engineer, Panchayat Raj, Prakasam District.
The District Treasury Officer, Prakasam District.

The Accountant General, A.P. Hyderabad.

Copy to:

PS to Min (PR, RWS & NREGS),
PS to Secy(PR&RWS)
The Finance (EBS.IX PR&RD) Department.
SF/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER.